


Figure 8 - Belle Fourche Dam - Embankment Fill Construction 

after being placed on the fill, little if any water needed to be applied. The specifications required 
that the earthfill material be placed and rolled in 6-inch layers using steam rollers weighing not 
less than “200 pounds per linear inch of roller rim.” According to O.T. Reedy’s article, one of the 
rollers used was a 12-ton roller with a 4-foot rolling base. According to the Belle Fourche Project 
History [17], an “8-ton asphalt dirt roller with smooth wheels” was also used, but it often became 
stuck on the slick surface of the embankment. However, most of the compaction was 
accomplished by four 32-horsepower 18-ton and 21-ton traction (steam) engines, with the rear 
wheels having been widened to create a 6-foot-wide “rolling base.” The traction engines 
accomplished the compaction more quickly due to their greater power (see Figure 9 on next 
page). 

A somewhat unique feature of the construction of Belle Fourche Dam was a gap through the 
embankment in the vicinity of station 42+00 (note that the distance between stations 0+00 and 
1+00 equals 100 feet) that was left open to pass Owl Creek flows through the damsite from the 
start of construction until it was quickly closed in 1909. The “Owl Creek Gap” (Gap) had side 
slopes a little steeper than 1.5:1. Flooding on Owl Creek occurred several times during 
construction, with a maximum flow of about 5,500 ft3/s moving through the Gap. Earthfill 
cofferdams were constructed at the upstream and downstream ends of the Gap. Three cutoff 
trenches were excavated across the Gap that were backfilled with select earthfill material. A 
drainage system consisting of 4-inch tile pipes enclosed in screened gravel was constructed in the 
Gap’s bottom downstream of the lower cutoff trench to collect and convey any foundation 
seepage to discharge into Owl Creek downstream of the dam. The Gap was closed using earthfill 
hauled to the dam by wagon and by train, which involved dumping the earthfill off a Howe truss 
bridge, and spreading and compacting the earthfill layers as rapidly as possible. The Howe truss 
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Figure 9 - Belle Fourche Dam - Traction Engine Hauling Dinkey Locomotive to Damsite 

bridge consisted of one 100-foot center span and two 60-foot side spans built across the Gap. 
The Gap fill was joined to the two existing embankments by excavating the slopes of the Gap 
until firm material was reached. Due to the confined area, the bottom layers of earthfill were 
compacted by hand tampers that could exert a pressure of 1 lb/in2, by a wooden tamper weighing 
about 200 pounds operated by the locomotive crane, by the small 12-ton roller, and then by the 
wheels of a traction engine. 

Another unique feature of the dam’s design was the upstream slope protection. The nearest rock 
quarry was located 32 miles away and the sandstone’s quality was considered poor, together 
causing its use to be rejected. The selected upstream slope protection consisted of 8-inch-thick 
concrete blocks/slabs that measured 5 feet by 6½ feet, and weighed about 3,000 pounds each. A 
concrete footing wall was constructed at the bottom of the 2:1 slope and the bottom course of 
blocks rested against this wall. Along the center portion of the embankment, the concrete footing 
wall was buttressed by 10-inch-diameter 16-foot-long timber piles driven into the earthfill on 3­
foot centers. The concrete blocks were placed on a 24-inch-thick bed of gravel using stiff-leg 3­
ton-capacity traveling derricks with 25-foot masts and 50-foot booms operated by 20-horsepower 
hoisting engines. The blocks were moved into place with the derrick and were then levered and 
hammered into place. Figure 10 below shows the nearly-completed dam embankment from the 
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right abutment. 

Figure 10 - Belle Fourche Dam - Embankment from Right Abutment 

The upstream slope protection at Belle Fourche Dam suffered some degree of damage by wave 
action almost every year due to the common, sustained high winds in the area and the 8-mile 
fetch (length) along the Owl Creek arm of the reservoir. A 4-foot-thick layer of grouted riprap 
was suggested in 1943 by Chief Design Engineer John L. (Jack) Savage (Honorary Member, 
ASCE), but World War II caused the work to be deferred. A 4-foot-thick layer of dumped rock 
riprap was constructed in 1976-1977, but the wave-erosion/beaching problem still persists in 
some areas on the upstream slope. 

The downstream slope was finished by placing a 12-inch-thick layer of rich loam-soil dressing 
which was then “seeded with a mixture of grasses recommended by the Department of 
Agriculture.” Concrete gutters were also placed on berms located 30 feet apart vertically, with 
down-slope gutters every 1,000 feet, to collect and remove runoff during heavy rainstorms. 

The dam included two canal outlet works, each one well above the old Owl Creek channel, and a 
waste weir (spillway) at the left (north) end of the embankment. Downstream of the weir 
structure, the spillway channel was earth lined below which it was concrete lined. Ensign-type 
balanced valves were installed on the canal outlet works in 1910 and 1911. Two 58-inch valves 
were installed at the upstream end of the North Canal outlet works conduit and one 58-inch valve 
was installed at the upstream end of the South Canal outlet works conduit. 

During the summer of 1910, after the reservoir had reached a maximum elevation of about 
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2930 feet, seepage began to surface downstream of the dam where the ground is at about 
elevation 2910. Borings were driven to investigate the cause and source of the seepage, which 
indicated a strata of disintegrated shale and gravel about 10 feet below the surface. The engineers 
had known about this layer of gravel, but thought is was 30 to 40 feet below the ground surface. 
Supervising Engineer David C. Henny of Portland, Oregon, had been brought in as a “consulting 
engineer” during much of the work on the dam, and he was again consulted on the seepage 
problem. A drainage system was advised, designed, and constructed along the downstream toe 
of the embankment in November and December 1910. This drainage system consisted of a trench 
excavated about 3 feet wide and up to 17 feet deep between stations 26+00 and 41+00 (1,500 
feet), with 14-inch-diameter “telephone pole auger” wells drilled in the bottom of the trench that 
were backfilled with coarse screened gravel, covered by fine screened gravel and then pit-run 
gravel. A 12-inch-diameter vitrified clay tile pipe was placed with open joints and surrounded by 
coarse screened gravel (1-inch to 2-inch) and by fine screened gravel (¼-inch to 1-inch) 
surrounding the coarse gravel in the bottom of the trench, which was then covered with 
unscreened gravel and regular backfill. Manholes were constructed at several locations along the 
toe drain- using 2-foot-diameter vitrified clay pipe. The outflow from the drainage system 
reached a maximum of 45 to 50+ gal/min, which varied with the reservoir water surface elevation. 
The flow from this drainage system has been monitored ever since, and constitutes the longest 
continuous monitoring performed on one of Reclamation’s embankment dams. 

In late 1911, a series of 2-inch-diameter open-end pipe (observation) “wells” were installed in the 
embankment in the vicinity of stations 37+00 and 38+00 to determine the “plane of saturation” 
(phreatic surface) and to obtain data on its movements with reservoir fluctuations. A wash-
boring apparatus was used to drill the holes into which the pipes were installed; 34 wells were 
constructed, ranging in depth from 10 to 90 feet. These were the first “instruments” installed in a 
Reclamation embankment dam for the purpose of monitoring the porewater pressures in the dam 
and/or foundation. A few of these observation wells are still monitored, making them the longest 
continuously monitored instruments of that type. Their rate of response to reservoir fluctuation 
is very slow (about a 2-year lag time) due to the relatively large diameter of the 2-inch pipes and 
the very low flow rate (permeability) of the seepage percolating through the gumbo-clay 
embankment. Also in 1911, a set of iron benchmarks was installed every 300 feet along the 
embankment crest to monitor its settlement, also the first of that type of instrumentation installed 
on a Reclamation dam. Belle Fourche Dam was quickly turned into the most instrumented 
embankment dam built by Reclamation between 1902 and 1911. 

The 90-year-long performance of Belle Fourche Dam has been quite an interesting story. The 
concrete paving blocks protecting the upstream slope have suffered storm damage fairly 
frequently, which is why that type of slope protection was not used after the construction of 
Minitare Dam in 1915. In 1928, after 17 years of acceptable embankment performance, parallel 
cracks several hundred feet long occurred on the embankment crest between stations 27+00 and 
31+00, and they occurred close to the upstream slope. This lead to an investigation and 
exploration shafts; the cracks were up to 3 inches wide and up to 12 feet deep. The resulting 
judgement was that drying out of the embankment was the cause. Other cracks had also been 
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reported in the vicinity of station 39+00 to 46+00. Then on August 2, 1931, after a fairly rapid 
drought-caused reservoir drawdown of 27 feet in 60 days, part of the upstream slope failed, 
resulting in a slump about 610 feet long between stations 40+50 and 46+60. The slide mass 
averaged a thickness of 9 to 10 feet and extended from about elevation 2962 down to the base of 
the 2:1 slope at elevation 2920. Several factors contributed to this slide, but the steepness of the 
upstream slope, the (low) shear strength of the as-constructed “gumbo” clay embankment 
material, the low permeability of the “gumbo” clay material, and the rapid reservoir drawdown 
were the primary factors that caused the failure. 

The slope failure was quickly examined by Reclamation’s engineers, including Chief Design 
Engineer Savage on August 12th. Plans for reconstruction of the upstream slope were agreed 
upon. On August 24th, a ¾-yd3 dragline began building an access ramp into the slide and began 
to remove the concrete blocks. A total of 20,320 yd3 of the slumped embankment material and 
gravel bedding was excavated by a larger dragline with a 50-foot boom and a 1¾-yd3 bucket, 
making sure to dig at least 1 to 2 feet below the “lowest slip plane,” and placing the material in 
stockpiles to one side for reuse. The embankment was then rebuilt by several pieces of 
equipment. The larger dragline picked up a half-bucket of gravel, then filled the bucket with 
stockpiled embankment material, and dumped the material into the excavation where it was 
hauled and spread in 6-inch layers by Caterpillar tractors pulling Fresno scrapers. These layers 
were then compacted by rollers pulled the Caterpillar tractors. The initial attempts to use 
concrete rollers for compaction encountered difficulty when the roughness of the roller prevented 
it from being properly cleaned. An “iron mule” loaded with one yard of gravel was tried, but it 
was too slow. They then tried an old printing press roller, for which they had to make a pulling 
device, and filled the roller with concrete. This smooth roller allowed the use of cleaning scrapers 
and it worked well pulled by a “Fifteen” (horsepower) Caterpillar tractor. A total of eight 
Caterpillar tractors were used, ranging in size from fifteen to forty horsepower. The most 
effective “dirt mover” was a “Thirty” Caterpillar tractor pulling a 1½-yd3 Fresno scraper. Up to 
three working shifts were used due to the approach of winter. Once the embankment was rebuilt, 
the gravel bedding was rebuilt and the concrete paving blocks were placed back on the upstream 
slope. 

After the completion of this reconstruction, Reclamation proceeded during the remainder of the 
1930s to drill, sample, install piezometers (for monitoring water pressure) in the dam 
embankment and foundation, and then conduct a laboratory investigation of the Belle Fourche 
Dam embankment material in one of the most comprehensive laboratory investigations 
conducted up to that time. That work was followed by a (then) state-of-the-art analysis of the 
upstream slope stability. Finally, in 1939, a 25-foot-wide earthfill berm was constructed to 
improve the stability by buttressing the upstream slope. The berm sloped at 3:1 and included a 
3-foot-thick layer of well-graded ¼-inch to 3-inch gravel that was placed against the existing dam 
embankment to provide drainage. The berm included earthfill material similar to the original 
embankment material, but it was enclosed in gravel for drainage. The earthfill material was 
placed in 6-inch lifts and was compacted by 12 passes of a tamping roller. The tamping rollers 
were to be configured such that they had one ball foot or knob for each square foot, a knob end 
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methods of compaction, on the percolation rates in different soils, on porewater pressure 
movement through different soils, and on consolidation rates of different soils. The rapid 
drawdown failure of the upstream slope at Belle Fourche Dam in 1931 indicated that there was 
still a lot for Reclamation’s engineers to learn about soil mechanics and earthfill embankments. 

As Period II began, the World War I advances in mechanized equipment such as tanks and trucks 
lead to the post-war development of new construction equipment. Gasoline engines were now 
used to power 5-ton trucks for hauling earthfill materials more quickly and with greater economy. 
The new 15-horsepower Caterpillar tractor was introduced and could be used to pull a roller for 
earthfill compaction, a Fresno scraper for moving earthfill, or a bulldozer for excavating and 
moving earth materials. Further development of larger-sized engines lead to more powerful 
Caterpillar tractors and other construction equipment during Period II. As discussed on Echo 
and Cle Elum Dams, the use of sheepsfoot tamping rollers for compacting earthfill materials on 
Reclamation’s embankment dams began in the late 1920s and early 1930s. 

Period III (1934-1944) 

Reclamation’s state-of-the-practice in embankment dam design and construction at the beginning 
of Period III had developed to a fairly high degree of sophistication. Reclamation’s projects and 
dams were often written about in publications like Engineering News-Record and its engineers’ 
papers were often published in ASCE’s Transactions. Reclamation’s reputation and those of its 
engineers were well established in the West and the United States. Reclamation’s evolution in 
concrete dams peaked during Period III with the design and construction of Hoover Dam. While 
the concrete dams received more notice nationally and worldwide, Reclamation designed and 
constructed several milestone embankment dams during Period III. 

Reclamation’s centralized engineering design and construction organization and the Chief 
Engineer in the Denver Office were well established and empowered. Reclamation’s Chief 
Engineers during Period III were Raymond F. Walter (mentioned earlier under Period II) and 
Sinclair O. Harper, and J. L. Savage remained the Chief Design Engineer during the entire period. 

The embankment dams designed and constructed during Period III involved some revolutionary 
changes and they were larger and more numerous than ever before. At about the same time, 
testing of earth materials, construction testing for compaction and moisture control, and 
engineering design specialization all became part of Reclamation’s embankment dam design and 
construction process. The installation of performance monitoring instruments in Reclamation’s 
embankment dams became standard procedure during this period. 

Data from laboratory testing, construction control testing, and performance measurements 
obtained on Reclamation’s embankment dams were collected and analyzed by the specialized 
embankment dam design group, which determined that soil as a construction material was 
extremely variable and very sensitive. The data also indicated that the performance 
characteristics of many types of ordinary soil could not be adequately defined by the existing 
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tests and procedures. Hence, the earthfill construction practices then in use would not 
necessarily produce the desired consistent performance. While attempting to solve these 
concerns and problems, the successful empirical design and construction practices historically 
used with success by Reclamation continued to be followed. Government regulations covering 
concerns such as working hours, transportation of equipment, safety, and wage rates became part 
of the process. 

Many notable embankment dams were designed and constructed by Reclamation during Period 
III. These included: Hyrum, Pineview, Agency Valley, Rye Patch, Taylor Park, Moon Lake, 
Alcova, Caballo, Bull Lake, Midview, Fresno, Green Mountain, Deer Creek, Vallecito, and 
Anderson Ranch Dams (the latter dam wasn’t actually completed until 1947). All of these 
embankment dams were constructed as compacted earthfill structures. The dams had upstream 
slopes ranging from 3:1 to 3.5:1 with flatter slopes at the (upstream) toe where material needed to 
be wasted, and had downstream slopes ranging from 2:1 to 2.5:1, similarly with flatter slopes at 
the (downstream) toe. These dams were built on a variety of foundations; almost all of them 
included a cutoff trench excavated down through the overburden soils to bedrock and quite a few 
of them included concrete cutoff walls in the bottom of the cutoff trench. The cutoff trenches 
moved toward the center of the dam. The rock(fill) material produced from required excavations, 
that was unsuitable for use as upstream riprap, was often placed on the downstream slope of the 
embankment. 

Pineview Dam, completed in 1936 with an initial maximum height of about 55 feet above 
streambed, included a steel sheet pile cutoff in the foundation, which was later determined to be 
ineffective, causing little if any porewater pressure drop in the seepage percolating downstream. 
The dam’s crest was raised about 29 feet in 1955. 

Taylor Park Dam, completed in 1937 with a maximum height of 167 feet above the streambed, 
was constructed as an embankment dam at a good concrete damsite because of its remoteness. 
Comparative cost estimates were developed for both types of dam, and they indicated little 
difference in cost. Contractors were allowed to submit alternative bids, and an embankment dam 
was the low bid. This reportedly indicated that earthfill construction had developed to the point 
where it could be cost competitive with concrete dam construction at a damsite suited either type 
of dam. A large rockfill zone mantles the downstream slope. 

Alcova Dam, completed in 1938 with a maximum height of 185 feet above the streambed, was a 
fairly complex embankment dam. The foundation consisted of sedimentary rock dipping 
downstream that had quite different permeabilities, artesian pressure in one bedrock layer, and 
hot sulfurous groundwater. An extensive “U”-shaped grout curtain was constructed in the 
foundation and up the abutments to control seepage and uplift. A concrete gallery was 
constructed on top of the excavated bedrock to provide access for drilling drain holes and to 
perform additional foundation grouting if the need arose. Alcova dam was thoroughly 
instrumented with the new hydrostatic pressure indicators at three sections of the embankment to 
monitor porewater pressures. A large rockfill zone mantled the downstream slope. 
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Fresno Dam, completed in 1939 with a maximum height of 75 feet above the streambed, was 
built on a very soft foundation of questionable strength. Consolidation of the foundation and 
settlement of the embankment became major problems as construction progressed. A theoretical 
approach and the results of plate bearing tests of the foundation were used to estimate the total 
settlement, which was estimated to be relatively minor. However, the actual settlement has been 
in excess of 8 feet, about half of which occurred during construction. The base of the dam 
embankment was widened, primarily to avoid abrupt changes in the stress in the foundation and 
to distribute the load from the embankment. Piezometers were installed in the embankment for 
the first time to monitor the development of construction porewater pressures in the earthfill. The 
control of embankment compaction and earthfill moisture content proved to be effective in 
controlling the earthfill porewater pressures. 

Green Mountain Dam, completed in 1943 with a maximum height of 274 feet above the 
streambed, was the highest embankment dam yet built by Reclamation. Collectively, Green 
Mountain, Deer Creek and Vallecito Dams marked Reclamation’s initial use of geological data in 
formulating the embankment dam’s design. The alignment of Green Mountain Dam was shifted 
downstream to avoid an old landslide in the left abutment. The upstream foundation was 
excavated to bedrock to remove potentially unstable foundation material. Shale bedrock 
unexpectedly deteriorated rapidly on exposure to the air, which was addressed by spraying an 
asphalt coating on the shale immediately after it was cleaned off. This procedure became 
standard practice on Reclamation dams whenever shale is encountered. The borrow material was 
processed to remove the cobble-size (plus 3-inch) particles from the earthfill used to construct the 
embankment. The compacted earthfill at Green Mountain Dam achieved the highest dry density 
yet at 132 lb/ft3. Even at this high density, construction-induced porewater pressures in the 
embankment caused by the weight of the fill were excessive. Studies were begun to discover 
what could be done to avoid this effect, with the finding that slight reductions in moisture content 
in the earthfill caused a marked reduction in the earthfill porewater pressures. Construction 
practices on Reclamation’s embankment dams were changed accordingly. 

Anderson Ranch Dam, started in 1941 and completed in 1947 with a maximum height of 
344 feet above the streambed and with a cutoff trench excavated a maximum of 112 feet to 
bedrock, set a new record as the World’s highest embankment dam. The scheme developed on 
Green Mountain Dam to carefully control the earthfill moisture content to avoid excessively high 
porewater pressures was followed on Anderson Ranch Dam, but it wasn’t until near the end of 
construction that the moisture content control effort effectively controlled the porewater 
pressures. The designed upstream and downstream slopes gradually flatten from crest to toe, 
going from 3:1 to 3.5:1 on the upstream slope and from 2:1 to 2.5:1 to 8:1 on the downstream 
slope. This was done in an attempt to balance the cost savings from minimizing the embankment 
volume (steeper slopes) vs. the need to maintain adequate slope stability (flatter slopes). In 1941, 
the design of the embankment slopes on Anderson Ranch Dam was based with some confidence 
on the results of the slope stability analyses and the earthfill strength data developed by 
Reclamation’s Earth Materials Laboratory. The contractor on Anderson Ranch Dam introduced 
a number of innovations during construction, including the use of a belt conveyor system for the 
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transporting the borrow material to the embankment, with facilities for adding moisture to the 
material moving along the belt conveyor. 

After Dr. Terzaghi and others began to develop geotechnical engineering during Period II, and 
after the First and Second Congress on Large Dams meetings in 1933 and 1936, Reclamation’s 
engineers joined the national and worldwide efforts in advancing the new field as it related to 
embankment dams. Reclamation continued to develop and make available information on its 
engineering work. A second edition of Dams and Control Works was published in February 
1938 [22]. This soft-cover 261-page book, again written by Reclamation engineers, contained 
three parts: One - Storage Dams; Two - Diversion Dams; and Three - Special Articles. Part 3 still 
included an article by Engineer F. F. Smith on “Design and Construction of Small Earth Dams.” 
Paragraph 5 of that article contains the statement: “Among Engineers charged with the 
responsibility for the safety of large earth dams, it is appreciated that the outworn empirical 
methods have given way to thorough preconstruction investigations, careful theoretical design, 
and construction on known and definite principles of soil mechanics.” [23] A figure in the article 
on page 254 portrays “Methods of Zoning Earth Dams,” and notes that zones 2 and 3 (zone 2 
flanks the zone 1 impervious core and zone 3 is located between zone 2 and the rockfill zone on 
the downstream slope) “are roughly graded from fine material at the inner slopes to coarse at the 
outer slopes”. This grading from finer grained material at the zone 1 core to coarser grained 
material toward the outer slopes was generally used on Reclamation’s embankment dams, and 
provides the filtering action necessary to prevent soil “internal erosion” (piping). Dr. Terzaghi 
seems to have started the work to develop rational filter criteria. The results of his work and the 
research work by George E. Bertram with the assistance of Dr. Terzaghi and Prof. Arthur 
Casagrande (Honorary Member, ASCE) resulted in a paper by Bertram [24] that is generally 
given the credit as the first document on filter criteria. The Corps conducted its own research into 
filters in the early 1940s. 

Field and laboratory testing of soil and rock materials continued to be refined in response to the 
need of designers to better characterize those materials for potential use in embankment dams. 
As noted above in the discussion of Anderson Ranch Dam, the Earth Materials Laboratory was 
able to provide the engineering data necessary to optimize the design of the embankment slopes 
to be constructed. 

Reclamation’s instrumentation for and monitoring of embankment dams continued to be 
improved, with the development and installation in 1935 of 13 water level indicators (WLI) at 
Hyrum Dam and 12 more WLIs at Agency Valley Dam. The water level indicators were a 
combination manometer and piezometer, but it was not sufficiently accurate. This lead to the 
development of the hydrostatic pressure indicator (HPI), a modification of the Goldbeck cell, 
which were installed at Caballo Dam, Alcova Dam, and several other dams in 1938 and 1939. 
The hydrostatic pressure indicator used a thin gold-plated monel-metal diaphragm, which used 
air pressure on one side to balance and measure the porewater pressure on the other side of the 
diaphragm. The HPIs were installed in the embankment as it was constructed, and copper tubing 
was run in trenches from the instrument to the embankment surface where a recording apparatus 
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could be attached and operated to measure the porewater pressure. Reclamation developed the 
more-rugged hydraulic piezometer that could be installed in either the foundation or the 
embankment; the first 72 hydraulic piezometers were installed at Fresno Dam in 1939. 
Reclamation also developed the internal vertical movement device, which was first installed at 
Caballo Dam in 1936. The device was installed as the embankment was constructed and allowed 
the vertical consolidation behavior of the embankment to be measured at 5- or 10-foot intervals 
and also measured the settlement of the foundation at the bottom. 

During Period III, the equipment available for the construction of embankment dams continued 
to improve in size, power, speed, and efficiency. The rockfill zones included in these dam 
embankments could now be constructed because the construction equipment now permitted the 
handling of larger and larger sizes of rock particles, which were usually obtained from the 
required excavations for the outlet works and/or spillway. The improved construction equipment 
and improved techniques for dewatering below the groundwater table allowed the excavation of 
cutoff trenches through overburden soils to become larger and deeper where necessary. 

Period IV (1945-1975) 

Reclamation’s state-of-the-practice in embankment dam design and construction at the beginning 
of Period IV had developed to quite a high degree of sophistication. Reclamation’s projects and 
dams were generally written about in engineering and construction publications as indicative of 
the state of the practice. Reclamation’s reputation and those of its engineers continued to grow 
as more milestone embankment dams were designed and constructed during Period IV. 
Reclamation’s Chief Engineers during Period IV were Walker R. Young, Leslie N. McClellan, 
Grant Bloodgood, (both McClelland and Bloodgood were also Assistant Commissioners), 
Bernard P. Bellport, and Harold G. Arthur (both Bellport and Arthur were also titled Director, 
Office of Design and Construction). 

The embankment dams designed and constructed during Period IV generally involved more 
difficult and complex damsites than had been built on before, and the resulting designs were 
more complex. After World War II, a new rush of dam construction occurred because of the 
delays caused by the war. The multi-purpose dam and project came into being at Reclamation, 
expanding its previous focus on irrigation projects and storage dams. Significant improvements 
were made to the construction equipment available at the start of Period IV. 

Laboratory testing of earthfill materials saw new improvements in the quality and size of the 
apparatuses and instrumentation available for conducting soil and rock testing, aided especially 
by the introduction of computers for automated data acquisition during testing. Starting around 
1957, Reclamation started to use computers in laboratory testing and in the analysis of slope 
stability. Larger sizes of testing equipment allowed research and development of data on the 
effects of larger-size particles on the shear strength of the true matrix of earthfill materials being 
used in embankment dams. The improved instrumentation used in monitoring the testing 
allowed them to be run more slowly and allowed for the measurement of porewater pressures 
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generated during shearing of the saturated specimens. Reclamation’s research into filters was 
conducted by K. P. Karpoff, which lead to The Use of Laboratory Tests to Develop Design 
Criteria for Protective Filters published in 1955 [25]. 

In October 1961, Waco Dam in Texas, a Corps dam, suffered a slope failure during construction 
that dropped the crest 18 feet vertically and caused horizontal movements of up to 26 feet 
downstream. The slope failure was caused by a combination of high porewater pressures in the 
foundation clay shale generated by the weight of the overlying embankment that were 
transmitted through a sand layer and the failure of the low shear strength clay-shale foundation. 
Research on testing the Waco Dam foundation clay-shale material and improvements in slope 
stability analyses resulted from that event (this became important to Reclamation at the end of 
Period IV and the beginning of Period V). 

Sheffield Dam near Santa Barbara, California had failed in 1925 due to earthquake-induced soil 
liquefaction in the dam’s foundation. Reclamation became more concerned about the seismic 
stability of its embankment dams in the late 1940s and early 1950s, and a technical memorandum 
entitled Seismic Stability of Earth Dams [26] by Civil Engineer Elbert E. Esmiol (Life Member, 
ASCE and USCOLD/USSD) was published in April 1951. Several large earthquakes occurred 
during Period IV, which lead to the development of new soil tests and methods of analysis, trying 
to model the loading of and the response by the various soils that occurred during those 
earthquakes. The powerful earthquakes that occurred at Nigata, Japan, and in Alaska in 1964 
caused geotechnical engineers to begin research on how to model the soil behavior called 
“liquefaction” that was exhibited by sandy soils during those events. The near-breaching of 
Lower Van Norman (San Fernando) Dam during the 1971 earthquake that hit the Los Angeles 
area caused a renewed burst of research into soil liquefaction, field and laboratory testing, and 
modeling of the deformations that occurred in the upstream portion of the Lower Van Norman 
Dam, a hydraulic-fill embankment. Reclamation’s Soils Engineering Branch participated in the 
evolution of field testing and laboratory testing of liquefaction-susceptible sandy soils after the 
near earthquake-induced upstream slope failure of Lower Van Norman Dam. Starting around 
1962, computers had begun to be used to analyze soil stresses with the newly-developed finite-
element method of analysis. This analysis method was subsequently upgraded to allow the 
Lower Van Norman Dam embankment and foundation to be modeled, and to estimate the 
deformations produced by the earthquake shaking for comparison with the actual deformations. 

Many embankment dams were designed and constructed by Reclamation during Period IV. 
These included: Davis, Granby, Martinez, Box Butte, Scofield, Shadow Mountain, Cascade, 
Dixon Canyon, Spring Canyon, Soldier Canyon, Long Lake, Dry Falls, O’Sullivan, Jackson 
Gulch, Enders, Medicine Creek, Heart Butte, Bonny, Cedar Bluff, Shadehill, Dickinson, Trenton, 
Kirwin, Webster, Cachuma, Carter Lake, Glen Anne, Lauro, Rattlesnake, Tiber, Jamestown, 
Palisades, Sly Park, Wanship, Lovewell, Casitas, Vega, Trinity, Navajo, Fontenelle, Merritt, San 
Luis, Soldier Creek, Pueblo, and Teton Dams. These Period IV embankment dams generally had 
upstream slopes that ranged from 2.5:1 to 3.5:1, with flatter slopes ranging from 4:1 to 20:1 at the 
toe where excess material could be wasted. The steep 2.5:1 upstream slopes were used only 
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where an upstream rockfill zone created the necessary strength and stability. The downstream 
slopes ranged from 2:1 to 2.5:1, similarly with flatter slopes ranging from 3.5:1 to 20:1 at the toe. 
These dams were built on a variety of foundations; all of them were either founded on bedrock or 
they included a cutoff trench excavated down through the overburden soils to bedrock, and quite 
a few of them included concrete cutoff walls in the bottom of the cutoff trench. The cutoff 
trenches remained near the upstream center of the dam. The rockfill material from required 
excavations was generally placed and compacted in the outer slopes of the embankment. 

Granby Dam, completed in 1948 with a maximum height of 235 feet above the streambed, 
encountered several construction problems that were successfully dealt with. A significant 
change in the borrow source for the embankment was accomplished with little adverse effect on 
the schedule. An attempt was made to use the surface mapping of the damsite’s geology instead 
of the usual amount of investigative drilling; however, the use of this approach (used elsewhere) 
proved to be inappropriate due to the complex geology of the damsite. The construction 
experience on Granby Dam was discussed in F. C. Walker’s publication: “It was necessary to 
perform additional grouting after the structure was placed in operation. However, this grouting 
was accomplished so economically that portions of other dams have since been left ungrouted 
until actual performance indicates a need for such treatment.” [27] This insight into 
Reclamation’s foundation grouting design philosophy by the then Head of the Earth Dams 
Section becomes more meaningful when Fontenelle and Teton Dams are discussed. 

Davis Dam, which spans the Colorado River, was completed in 1950 with a maximum height of 
138 feet above streambed. This dam represented an important advancement because of the 
diversion scheme for bypassing the large flow of the river around the damsite. That diversion 
was accomplished by excavating an open channel through the left abutment that was later closed 
by the construction of a concrete dam, which contained the spillway and the hydroelectric 
powerplant penstocks. 

Construction of Enders, Medicine Creek, and Heart Butte Dams and several other embankment 
dams were all begun around 1946 and 1947 in the Great Plains area where the foundations 
generally consisted of relatively weak Cretaceous and Tertiary formations of sand, silt, and/or 
clay. These formations tend to be fairly permeable if sandy or structurally weak if clayey. The 
valley floors are generally broad and are covered with moderately deep alluvium. The available 
borrow materials usually ranged from sandy silts to silty clays, with both gravel and rock 
(suitable for use as riprap) scarce to nonexistent. This damsite also had stream flows that were 
highly variable, with large floods possible. It proved to be cheaper to increase the size of the 
reservoir to increase flood-storage capacity rather than build a larger spillway. 

Cachuma (Bradbury) Dam, completed in 1953 with a maximum height of 206 feet above the 
streambed, was constructed in a highly seismic area close to where Sheffield Dam had failed 
during an earthquake in 1925. The design of the embankment dam was therefore more 
conservative than would have otherwise been necessary. A large amount of siltstone and shale 
rockfill was produced by the spillway excavation, and this otherwise unsuitable material was used 
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by enclosing it entirely within the downstream sand and gravel zone. In one of the first 
applications, a concrete “grout cap” was constructed at the bedrock surface in the center-bottom 
of the cutoff trench at Cachuma Dam to provide firm support for the curtain grouting of the 
foundation beneath the dam. 

Tiber Dam, completed in 1956 with a maximum height of 196 feet above the streambed, was built 
on a shale foundation that contained numerous seams of low shear strength bentonite clay. 
Hence, the foundation shear strength was uncertain. The earthfill materials available for use as 
the embankment’s central core varied widely in characteristics and shear strength, which was 
expected to be low. The embankment cross section therefore reflected these concerns with a 
waste material disposal zone between the upstream cofferdam and the upstream slope, and with 
downstream slopes ranging from 2.25:1 near the crest to 5.5:1 toward the toe. The embankment 
also included zones flanking both sides of the core that transition between the finer-grained clay, 
silt, sand, and gravel core founded on bedrock and the coarser outer shells that consisted of sand, 
gravel, and cobbles. 

Palisades Dam, completed in 1957 with a maximum height of 260 feet above the streambed, was 
one of the largest embankment dams yet built by Reclamation. The embankment volume of over 
13,500,000 yd3 caused the design to use nearby borrow materials that might otherwise have been 
rejected. The borrow soils available were pervious sand and gravel alluvium on the valley floor 
and impervious soils along the abutments, which had moisture contents either too high or too 
low with respect to optimum moisture for compaction. There was also some concern about 
potentially high construction porewater pressures created by the weight of the fill. The design 
was adjusted to place the better but wetter borrow soils in the lower and central parts of the 
embankment and the drier but poorer borrow soils in the upper and outer parts of the 
embankment, while still maintaining adequate slope stability. 

Sly Park Dam, completed in 1954 with a maximum height of 175 feet above the streambed, was 
one of the first and few rockfill embankment dam designs built by Reclamation. The upstream 
rockfill slope was 2.5:1 and the downstream rockfill slope was 2:1. Because of the size of the 
rockfill particles, the rockfill material could not be tested in the laboratory. The design therefore 
had to assume that the shear strength should reflect the natural slopes of the loose rock in the 
vicinity (the angle of repose). Again, the central core of compacted silt, sand, and gravel was 
flanked by transition zones, consisting of quarry fines in this case. Because of the difference 
between the properties of the compacted central core and the rockfill shells, differential 
consolidation between these zones later caused longitudinal cracks along the crest. 

Although vibratory rollers had been developed for compacting cohesionless soils for roads in 
Europe in the 1930s, they were first used to compact rockfill dam materials at Quoich Dam in 
Scotland around 1958. In the United States, the use of vibratory rollers for compaction of rockfill 
materials was first attempted by the Corps at the 445-foot-high Cougar Dam in Oregon, built 
between 1959 and 1964. Reclamation first used smooth steel-drum vibratory rollers to compact a 
sand and gravel zone at Navajo Dam in 1959. [28] 
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Trinity Dam, completed in 1962 with a maximum height of 465 feet above the streambed, is the 
highest embankment dam ever designed and constructed by Reclamation, and its volume of 
29,400,000 yd3 made it the largest yet built. Almost all of the overburden material was excavated 
such that the embankment rested almost entirely on bedrock. The embankment contained four 
zones, grading from the central core to outer toe zones of rockfill. The upstream slope ranged 
from 2.5:1 in the upper slope to 4:1 in the lower rockfill toe zone. The downstream slope ranged 
from 2:1 near the crest to 3:1 in the lower rockfill toe zone. The upstream and downstream 
rockfill toe zones were added to improve stability; the rockfill was placed in 3-foot-thick layers 
(without compaction). A belt conveyor system over 10,000 feet long, that dropped 1,000 feet in 
elevation and handled 1,850 yd3/hr, moved a total of about 10,000,000 yd3 of earthfill material 
from the borrow area to the damsite. 

Navajo Dam, completed in 1963 with a maximum height of 388 feet above streambed, had a 
miscellaneous earthfill zone downstream of the central core that was completely enclosed within 
a zone of “selected sand, gravel, cobbles, and boulders.” That selected sand, gravel, cobbles, and 
boulders zone formed an inclined transition/drain zone between the core and the miscellaneous 
earthfill and formed a blanket/drain zone against the downstream bedrock foundation. 

Fontenelle Dam, completed in 1964 with a maximum height of 128 feet above streambed, 
included: irrigation canal outlet works in both abutments, a river outlet works near the middle of 
the dam capable of passing 18,700 ft3/s, a hydroelectric powerplant, and a right abutment 
overflow spillway of 20,000 ft3/s capacity at full pool. The river outlet works was large because it 
was less costly than increasing the size of the spillway. The embankment cross-section is shown 
in Figure 11 below. The embankment zoning included: the zone 1 core, the zone 2 

Figure 11 - Fontenelle Dam Section 

chimney and blanket drain of selected (pit run alluvium) sand, gravel, and cobbles, and a zone 3 
miscellaneous fill that was completely enclosed within the Zone 2. The surface of the bedrock 
foundation was far more broken than had been anticipated, so the cutoff trench was deepened by 
6 feet. The foundation and abutments were grouted by a single-row grout curtain installed 
through a grout cap. Grout takes in the upper 65 feet of the foundation were very large and a 
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second line of grout holes was placed in the vicinity of the river outlet works and in the right 
abutment to perform additional grouting. The grouting program included a total of 45,900 linear 
feet of drill hole and 143,000 ft3 of cement grout pumped into the foundation, for an average 
grout take of 3.1 ft3 per foot of hole. Reservoir filling was to be very slow so that if any seepage 
leaks occurred, they could be plugged before permanent operations commenced  (remember the 
previous reservoir filling and additional grouting experience on Granby Dam.) There was no 
surface treatment of the foundation rock beneath the zone 1 core, such as slush (lean cement) 
grouting of surface cracks, and smoothing of the foundation with dental concrete. 

First filling of the 345,000 acre-foot reservoir commenced in April 1964. During the summer of 
1964, after the reservoir had risen to a depth of about 49 feet, seepage appeared in the floor of an 
exhausted borrow area 2,000 feet downstream of the dam and stabilized at a flow of 6 ft3/s. The 
reservoir continued to fill through the spring runoff from the heavy snowpack winter of 1964­
1965 (which produced a peak reservoir inflow of 17,560 ft3/s) until it reached a depth of about 
85 feet in early June 1965. Seepage then began to discharge from a rock cut in the spillway 
discharge channel and from a cliff face about 0.6-mile downstream on the left abutment. The 
seepage flowing from the downstream borrow area also appeared to have increased. The 
reservoir began to spill on June 15th and the rate of total seepage increased to about 70 ft3/s. A 
small slough occurred at the edge of the embankment on the left side of the spillway chute at 
about the mid-height of the dam on June 29th, with about 1 ft3/s issuing from a crack in the rock 
beneath the chute. On the morning of September 3rd, a wet spot was observed on the 
downstream slope of the dam at about mid-height near the right abutment about 100 feet to the 
right of the slough that occurred in June. By mid-afternoon, seepage water started flowing from 
the wet spot area, causing erosion and sloughing of the dam embankment material. The flow that 
evening was estimated at about 5 ft3/s. Local officials were then alerted to stand by, ready to 
evacuate downstream residents. The next morning (September 4th ), the seepage flows had 
increased to about 21 ft3/s and an estimated 10,500 yd3 of material had been eroded from the 
downstream slope (see Figure 12 on next page). Rockfill was dumped into the hole on the 
downstream slope, trying to stop the erosion, and the seepage flows appeared to stabilize. On the 
morning of September 5th, it was decided to fully open the outlet works, and by the morning of 
the 6th the reservoir level had dropped 8 feet from the initial level. That afternoon, an area on the 
dam crest about 20 feet in diameter near the upstream edge collapsed (see Figure 13 on page 
after next page) and dropped about 30 feet, exposing bedrock on the abutment side of the cavity. 
The reservoir continued to drop about 4 feet per day until the pool was low enough to halt the 
seepage. 

There were several causes for the near-breaching (and near-failure) of Fontenelle Dam, which was 
barely avoided because of the large outlet works capacity. According to Chief Engineer 
Bellport’s “appraisal of the accident” included in his paper Bureau of Reclamation Experience in 
Stabilizing Embankment of Fontenelle Earth Dam [29] presented at the 1967 ICOLD 
Conference 
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Figure 12 - Fontenelle Dam - Large Sinkhole on Downstream Slope 

in Istanbul, Turkey, “It is apparent that the weak spot was in the abutment and not the 
embankment. Many dams have been placed on similar foundations. ... With steep abutments, it 
is difficult to obtain adequate shallow grouting because of the low pressures that must be used to 
prevent movement in the foundation.” [30] The single row grout curtain was judged to have been 
inadequate, given the nature of the sedimentary shale and sandstone bedrock jointing in the 
abutments. The problem was (supposedly) fixed by a grouting program consisting of eight lines 
of grout holes in the steep right abutment; a total of 80,000 feet of hole was drilled and an 
additional 200,000 ft3 of grout were pumped into the abutments during August-December 1966. 
Bellport commented in the paper that “In the 20-year span from 1940 to 1960, increasing 
boldness in reducing the number of lines and amount of grout seemed to be proving a 
philosophy that grouting was mostly superfluous. At the Bureau of Reclamation too, in 
situations where deficiencies could be readily remedied, the process of “try and see” was being 
used with increasing success until the situation at Fontenelle Dam was encountered.” [31] 
Further, “This difficulty occurred on first filling of the reservoir which was unusually rapid due to 
extremely large inflows and the fact that the outlet works was not being used so that some repair 
work 
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Figure 13 - Fontenelle Dam - Crest Sinkhole 

could be performed. This experience illustrates the need for slow, controlled filling of reservoirs 
where unfavorable foundation conditions are known to exist.” [32] Within Reclamation, it 
appears that information on the near failure of Fontenelle Dam may not have been widely 
distributed, but other organizations, such as the Corps, reportedly changed some of their 
embankment dam design and construction practices after reviewing this incident. Fontenelle 
Dam will be discussed further under Period V. 

Merritt Dam, completed in 1964 with a maximum height of 120 feet above the original ground 
surface, was the first embankment dam that used “soil cement” instead of rock riprap to protect 
the upstream slope. Merritt Dam is located on the Snake River in north-central Nebraska where 
the usual rock riprap material was not economically available. Reclamation had developed and 
successfully used soil cement on a test section constructed in 1951 at Bonny Reservoir in eastern 
Colorado. Since its first success at Merritt Dam, soil cement slope protection has been used on 
twelve more embankment dams by Reclamation and on countless other structures. 

San Luis Dam, completed in 1967 with a maximum height of 244 feet above the original ground 
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surface and a volume of over 77,000,000 yd3, is the largest embankment dam by volume ever 
designed and constructed by Reclamation. The embankment included a central impervious core 
with a volume of about 42,000,000 yd3. The borrow material was excavated using a Bucyrus-Erie 
wheel excavator with a 30-foot-diameter digging wheel equipped with ten 2½ yd3 buckets. This 
machine had a capacity of about 4,000 yd3/hr and loaded a 100-ton Euclid bottom-dump truck 
every 45 seconds. In September 1981, a rapid-drawdown of the reservoir lead to a slide in the 
upstream slope that was caused by a weak clay layer in the foundation. The slide was about 
1,300 feet long and involved the reconstruction of the upstream slope and construction of a berm 
along the toe, with a total volume of about 1.4 million yd3. 

Soldier Creek Dam, completed in 1973 with a maximum height of 251 feet above streambed, was 
built to enlarge the reservoir originally impounded by the 1913-era Strawberry Dam, which was 
then breached when the water on both sides equalized. The design and construction of Soldier 
Creek Dam were similar to Fontenelle Dam. Soldier Creek Dam was one of seven dams (both 
embankment and concrete dams) selected by the Department of the Interior for a post-Teton 
1977 study by W. A. Wahler & Associates to review recently completed Reclamation dams. 
Soldier Creek Dam will be discussed further in the Period V section. 

Pueblo Dam, completed in 1975 with a height of 165 feet above original ground, was a composite 
dam consisting of a concrete massive-head buttress structure containing the 550-foot- long 
spillway, flanked by two earthfill embankments. The concrete structure was 1,750 feet long and 
consisted of 23 buttresses with a maximum height of 176 feet. The two wing embankments 
wrapped around the ends of the concrete structure and consist of the 3,570-foot-long left 
embankment and the 4,910-foot-long right embankment. Bedrock at the damsite consisted of 
flat-lying Cretaceous sediments in alternating units of sandstone, limestone, and shale. The 
concrete dam section was founded on Dakota sandstone and the embankments rest partly on 
alluvium in the valley bottom and on Graneros shale on the gently rising abutments. The Dakota 
sandstone contained a few discontinuous lenses and seams of shale. The Graneros shale 
contained a number of seams of bentonite clay up to 6 inches thick. When the left embankment 
had risen to within about 20 feet of the final crest elevation in November 1973, the inclinometer 
casing located at the downstream toe at station 90+00 indicated a downstream shear deformation 
through the casing that prevented the lowering of the inclinometer instrument. Additional 
inclinometer casings were installed along the downstream toe of the left embankment, which 
finally indicated the deformation had stopped, after reaching a total of about 6 inches of 
downstream deformation. There were no piezometers installed in the shale or the bentonite clay 
seams prior to embankment construction that might have indicated the amount of construction-
induced porewater pressure in the foundation. Sampling and laboratory testing of the Graneros 
shale were performed, and finite element analyses were conducted to help judge whether a long­
term stability problem was indicated by this foundation deformation. This left embankment 
deformation in the foundation, which occurred during construction, appears to have been similar 
to what occurred during construction at Waco Dam in 1961, although not to the same degree. 
The left and right embankments were both completed and the dam and reservoir were put into 
service. Pueblo Dam will be discussed further in the Period V section. 
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Teton Dam was constructed between February 1972 and November 1975, with a maximum 
height of 305 feet above the streambed. The embankment cross-section was remarkably similar 
to that of Fontenelle Dam (see Figure 14 below). The wide zone 1 core consisted of silt, flanked 

Figure 14 - Teton Dam Sections 

upstream and downstream by zone 2, which consisted of (pit-run alluvium) selected sand, gravel, 
and cobbles. There was also a zone 3 miscellaneous earthfill zone downstream, with zone 2 
constructed as a chimney filter/drain and as a 20-foot-thick drainage blanket beneath the zone 3 
and up the abutments. The outlet works at Teton Dam consisted of the river outlet works with a 
capacity of 3,400 ft3/s and an auxiliary outlet works with a capacity of 850 ft3/s. The construction 
schedule required that the river outlet works be operational by May 1, 1976, but the contractor 
was behind schedule and only the auxiliary outlet works were operational to control reservoir 
filling. 

Foundation grouting at Teton Dam consisted of 3 lines of grout holes up to 310 feet deep. A test-
grouting program was conducted in 1969 and was to inject about 260,000 ft3 of grout into the 
foundation. The actual test grouting program pumped twice that amount of grout during the pilot 
grouting program, and just two of the test holes took 16,000 sacks of cement and 18,000 sacks of 
sand, for an equivalent total of about 34,000 ft3 of grout. During actual construction, the grout 
was injected into 118,179 lineal feet of drilled holes and totaled: 496,515 ft3 of cement, 82,364 ft3 

of sand, 132,000 pounds of bentonite, and 418,000 pounds of calcium chloride. Looking at just 
the cement and sand grout materials, the above figures equate to about 4.9 ft3 per foot of drill 
hole, or an increase of over 50 percent compared to the initial grouting done at Fontenelle Dam. 
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Beneath the zone 1 core, the rock foundation surface was cleaned using air and water jets and 
some open joints and cracks in the bottom of the key trenches and the cutoff trench were treated 
by installing pipes and grouting with a grout slurry, or by filling with specially compacted zone 1 
material. Surface grouting stopped at elevation 5205. [33] The instrumentation installed at Teton 
Dam consisted of surface settlement points and strong motion accelerographs; there were no 
piezometers installed in the dam embankment or foundation. Reclamation’s embankment dam 
design engineers made only two visits to the damsite during construction; the construction liaison 
engineer made six visits during construction. 

Data on the dam obtained during subsequent investigations were summarized in the paper Teton 
Dam: Summary of Technical Investigations by D. J. Duck, R. W. Kramer, and L. W. Davidson 
that was presented at the 13th ICOLD Congress in New Delhi, India in 1979 [34]. The zone 2 
chimney filter and drainage blanket located downstream from the core was intended to: filter the 
zone 1, prevent water from attacking the zone 3, reduce seepage pressures, and transmit seepage 
flows to the downstream toe. The permeability of the zone 2 material was not tested prior to 
construction. The zone 2 contained 2 to 12 percent silt fines, average 4.5 percent; had been 
placed at a relative density ranging from 80 to 120 percent, average 94 percent; and had a 
permeability that ranged from 0.7 to 39.3 x 10-6 cm/s, average 9.4 x 10-6 cm/s. The zone 1 silt had 
a mean horizontal permeability of 5 x 10-6 cm/s, which was just a bit lower than the average for 
the zone 2 material [35]. These permeability numbers indicate that the zone 2 filter/drain material 
was nearly as impervious as the zone 1 core material. According to Peter Aberle, Field Engineer 
on Teton Dam construction, when it rained during construction, the water would pond on the 
zone 2 surface [36]. It appears that the as-constructed zone 2 did not have sufficient permeability 
to function as the intended blanket drain. 

First filling of the 288,000 acre-foot reservoir commenced in October 1975 with the reservoir at 
elevation 5060. The design considerations required that the reservoir not be filled faster than 
1-foot per day above elevation 5200. In early March 1976, with the reservoir 135 feet deep at 
elevation 5170, the filling rate limit in the design considerations was “relaxed” and filling rate of 
2 feet per day was “allowed” to accommodate the high reservoir inflows from a large snowmelt 
runoff. However, they had no other option but to relax the reservoir filling rate limit and accept 
the 2-foot-per-day rate of rise - the river outlet works weren’t yet operational! By early May 
1976, the reservoir was 185 feet deep. The decision was “made” (note once again the inoperable 
river outlet works) around May 13th to fill the reservoir to the spillway crest, which lead to an 
average filling rate of about 3 feet per day, and a maximum rate of 4.3 feet per day. Teton Dam 
failed catastrophically on June 5, 1976, when the reservoir had reached the spillway approach 
channel at elevation 5301.7. The failure of this embankment dam killed 11 people, left 
25,000 people homeless, inundated partially or completely an area of about 300 mi2 that extended 
80 miles downstream, and did property damage estimated at about $400 million. This dam failure 
changed the Bureau of Reclamation in many, very significant ways. The construction of Teton 
Dam therefore completes Period IV. The failure of Teton Dam will be discussed further in the 
Period V section. 
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During Period IV, Reclamation’s engineers continued to enjoy national and worldwide acclaim 
as they helped to advance the new field of geotechnical engineering and its sub-specialty of 
embankment dams by conducting research and publishing reports and professional society 
papers. Reclamation continued to develop and make available information on its engineering 
work. A total of 6,000 copies of the “tentative edition” of Reclamation’s Earth Manual were 
printed and distributed in 1951, followed quickly by another 28,000 copies of the “first formal 
edition”. The Earth Manual was a huge success worldwide and was in great demand. A First 
Edition - Revised, Second Printing was printed and distributed in 1968 with 783 pages. The 
Earth Manual combined and revised three earlier manuals: the Earth Materials Laboratory Test 
Procedures; the Field Manual for Rolled Earth Dams; and the Earth Materials Investigation 
Manual. The Earth Manual was prepared by Reclamation’s engineers in the Earth Dams 
Section, Dams Branch, Division of Design, and in the Soils Engineering Branch, Division of 
Research, with editing and coordination performed by John (Jack) W. Hilf of the Earth Dams 
Section. Reclamation’s Design of Small Dams was published and distributed in 1960, with a 
Second Edition released in 1973. 

Reclamation’s instrumentation for and monitoring of embankment dams continued to be 
improved during Period IV. During the 1950s, several modifications were made to the 
piezometers used on Reclamation’s embankment dams. The tubing used between the hydraulic 
piezometer tip and the embankment surface was updated to polyethylene tubing. In the 1960s, 
the tubing was updated again to polypropylene. Reclamation researched and developed the use 
of carborundum disks in the hydraulic piezometer tips in the 1950s for improved measurement of 
porewater pressures. In 1959, the use of ceramic filter disks in the piezometer tips was first 
attempted by Reclamation at Steinaker, Sherman, and Merritt Dams. The first strong-motion 
earthquake instrument was installed at Hoover Dam in 1937, and Cachuma (Bradbury) Dam was 
the first embankment dam to have one installed in 1954. There are now over 20 embankment 
dams instrumented with such devices. As noted earlier, Reclamation seems to have cut back on 
the amount of instrumentation installed in its dams during Period IV. 

During Period IV, the variety of equipment available for the construction of embankment dams 
continued to improve in size, power, speed, and efficiency. As already mentioned, the wheel 
excavator used at San Luis Dam produced 4,000 yd3 per hour, and the earthfill haul trucks used 
there were 100-ton capacity bottom-dump wagons. The versatile front-end wheel loader with a 
bucket of up to 12 yd3 capacity was added to the construction equipment available. Earthfill 
compaction rollers and scrapers became self-propelled instead of having to be towed behind a 
Caterpillar bulldozer or tractor. After its initial use at Cougar Dam, the vibratory roller, both the 
smooth drum and later the tamping pad-foot varieties, became available for improved 
compaction of earthfill and rockfill materials. 

Period V (1976-2002) 

At the start of Period V, the failure of Teton Dam on June 5, 1976, began a chain of events during 
which Reclamation’s design and construction organizations changed dramatically. As already 
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mentioned, the first filling of the reservoir was very rapid, due to the earlier-than-usual high 
inflows from a heavy snowpack in the mountains upstream. The reservoir inflow peaked at 
around 4,000 ft3/s in mid-May. It should be noted again that Teton Dam’s main river outlet 
works in the left abutment, with a full-pool capacity of 3,400 ft3/s, was not yet operational 
because the regulating gate had not yet been received from the manufacturer. Only the auxiliary 
outlet works in the right abutment, with a capacity of only 850 ft3/s, could be used to control the 
rate of reservoir filling, or to lower the reservoir water surface in the event of a Fontenelle Dam 
type of emergency drawdown situation. Hence, even if the main river outlet works had been 
operational, the releases from the combined outlet works would have been about equal to the 
inflows and would not have been able to drop the reservoir pool as had been the case at 
Fontenelle Dam. 

On June 3rd, with the reservoir at about elevation 5300, two small seeps flowing about 60 and 
40 gal/min were found 1,300 and 1,500 feet, respectively, downstream of the dam at the base of 
the right abutment. On June 4th, a small seep was found flowing about 20 gal/min at the base of 
the right abutment about 150 to 200 feet downstream from the toe of the embankment. At about 
7:00 a.m. on June 5th, a survey party observed a leak coming from the right abutment at the top of 
a berm at elevation 5045. It was immediately reported to one of the field engineers who drove to 
the dam and at 8:15am, he estimated the leak to be flowing 20 to 30 ft3/s. At about 9:10 am, a 
slightly muddy leak was observed exiting from the right abutment at elevation 5200, flowing 

Figure 15 - Teton Dam - Downstream Sinkhole at About 11:20 a.m. 
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about 2 ft3/s. The lower leak at elevation 5045 was estimated to be flowing 40 to 50 ft3/s at about 
9:30 a.m. Between 10:00 and 10:30 a.m., a wet spot was observed on the downstream slope of 
the dam at elevation 5200 and about 15 to 20 feet from the right abutment. The wet spot quickly 
increased to a flow of 10 to 15 ft3/s and was eroding the material on the downstream slope. At 
about 10:30 a.m., a loud sound (roar) was heard, followed by the sound of rapidly running water. 
At about 11:00 am, a whirlpool formed in the reservoir about 150 feet from the right abutment 
and its diameter rapidly began to expand. By about 11:20 a.m., attempts to bulldoze rockfill into 
the opening (as had been done at Fontenelle Dam) proved futile (see Figure 15 on previous 
page). 

Figure 16 - Teton Dam - Crest Collapsed at 11:55 a.m. 

A sinkhole developed on the downstream slope shortly before the embankment crest collapsed at 
11:55 a.m. (see Figure 16 above), and the dam was breached two minutes later at 11:57 a.m. (see 
Figure 17 on next page). This sequence of observed new seepage, wet spots, erosion, sinkhole, 
whirlpool, crest collapse, and embankment breaching took only five hours from start to finish and 
the complete release of the reservoir followed. By 5:00 to 6:00 p.m. that same day, the reservoir 
had completely emptied. 

On June 8, 1976, just three days after the failure of Teton Dam, the Under Secretary of the 
Interior, D. Kent Frizzell, established the Department of the Interior Teton Dam Failure Review 
Group (IRG) that was formed to examine the causes of the dam’s failure and to make 
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Figure 17 - Teton Dam - Dam Completely Breached 

recommendations as appropriate to prevent the recurrence of such failures. The IRG was 
directed to “review the following aspects of the failure: geologic, engineering, design, 
construction, hydrologic factors, and all other pertinent background information and testimony.” 
The IRG was composed of representatives from several Federal Government agencies, such as 
the Soil Conservation Service, the Tennessee Valley Authority, and the U.S. Army Corps of 
Engineers. The Secretary of the Interior, Thomas S. Kleppe, and the Governor of Idaho, Cecil D. 
Andrus, empowered another review group of experts not associated with the Federal 

Government, who were referred to as the “Independent Panel to Review Cause of Teton Dam 
Failure” (Independent Panel). The IRG and the Independent Panel operated simultaneously from 
June to December 1976, with field investigations coordinated and the results shared by the two 
groups. The Independent Panel’s report Failure of Teton Dam was published in December 1976 
[37]. The IRG’s Failure of Teton Dam - A Report of Findings was published in April 1977 [33], 
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and its Failure of Teton Dam, Final Report was published in January 1980 [38]. The reports/ 
conclusions of the IRG and the Independent Panel were in general agreement, concluding that 
the failure of Teton Dam had been caused by: 

1. Internal erosion (piping) of the core of the dam deep in the right foundation key trench, 
with the eroded soil particles finding exits through channels in and along the interface of 
the dam with the highly pervious abutment rock and talus, to points at the right groin of 
the dam; 

2. Seepage moving through openings that existed in inadequately sealed rock joints, and 
that may have developed through cracks in the core zone in the key trench; 

3. Once started, piping progressed rapidly through the main body of the dam and quickly 
lead to complete failure; and 

4. The design of the dam did not adequately take into account the foundation conditions 
and the characteristics of the soil used for filling the key trench. 

Regarding Cause No. 1 above, it should be noted that the apparently impervious zone 2 blanket 
drain material probably confined the seepage flows and eroded zone 1 core material within the 
abutment channels, joints, fractures, and cracks all the way to the right groin downstream, and 
prevented the safe, proper interception and collection of the seepage flows. The nature of the 
damsite geology, the design of the dam embankment, the treatment(s) of the foundation bedrock 
surface and open joints (or lack thereof), the characteristics of the embankment materials, the 
defensive measures taken to control seepage and piping erosion, and the construction practices at 
Teton Dam were all too similar to those involved on Fontenelle Dam. The IRG and the 
Independent Panel both recommended that Reclamation should take certain specific measures to 
prevent the recurrence of another dam failure: 

1. An independent board of review should be convened for each major dam project to 
review both design and construction at frequent intervals; 

2. Design decisions should be formally documented; 

3. Design personnel should remain involved with a project during construction, including 
frequent scheduled site visits; and 

4. Major dams and their foundations should include an instrumentation program to 
monitor construction and post-construction behavior. Instrumentation data should be 
promptly interpreted and evaluated. 

In a July 20, 1976, letter, the Comptroller General of the United States was asked by U.S. House 
of Representatives’ Environment, Energy, and Natural Resources Subcommittee to examine the 
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dambuilding procedures and practices used by the Bureau of Reclamation and the Corps of 
Engineers. The resulting report Actions Needed to Increase the Safety of Dams Build by the 
Bureau of Reclamation and the Corps of Engineers was published on June 3, 1977 [39]. The 
Comptroller’s report discussed several concerns involving the dam designers, recommending that 
“We recommend that the Secretary of Interior direct the Bureau of Reclamation to establish 
written procedures to better ensure that design intent is achieved. In so doing the Bureau should: 
(1) evaluate and implement ways to improve the clarity of instructions, specifications, and 
drawings; (2) evaluate and implement ways to better ensure that onsite personnel fully 
understand the intent of the designers, and (3) develop and implement policies and procedures 
calling for more frequent onsite inspections by designers during construction.” [40] The 
Comptroller’s report also noted the comments made in the paper by Chief Engineer Bellport 
about the lessons learned after the near failure of Fontenelle Dam, and recommended that “Thus, 
by averting a disaster at Fontenelle, the Bureau had seemingly learned a valuable lesson regarding 
reservoir filling. Yet, at Teton Dam, over 10 years later, the lesson was not applied.” and “We 
believe that the failure of Teton Dam and the near failure at Fontenelle Dam should clearly 
illustrate to dambuilders the importance of (1) a slow, controlled filling rate during first filling to 
closely monitor the behavior of the dam and (2) an operable outlet of sufficient size to release 
enough water to lower the reservoir level when emergencies arise affecting dam safety.” [41] 

Reclamation’s organization and its state-of-the-practice in embankment dam design and 
construction at the beginning of Period V, which were thought to have been developed to as high 
a degree of capability and sophistication as any dam-building organization in the World, were 
immediately put under the proverbial microscope. In April 1977, President Jimmy Carter ordered 
all Federal agencies that build, maintain, or operate dams to review their dam safety practices. 
Reclamation Commissioner R. Keith Higginson named a team to review Reclamation’s dam 
design and construction procedures, and charged the team “to review expeditiously all factors 
relevant to safety of dams in the Bureau’s plan-design-construct-operate process and to develop 
recommendations which would assure that Bureau procedures follow acceptable standards ...” 
On March 31, 1977, the Department of the Interior contracted with W. A. Wahler & Associates to 
conduct a program entitled “An Emergency Study of Seven Completed Bureau of Reclamation 
Dams.” All seven dams were recently completed structures, both earthfill and concrete dams. 
The seven dams studied by W. A. Wahler & Associates were: Crystal, Mountain Park, Mt. Elbert 
Forebay, Nambe Falls, Pueblo, Ririe, and Soldier Creek Dams [42]. On November 29, 1977, 
Commissioner Higginson announced a reorganization plan in which the decentralized field 
structure was retained, and the Denver Office became Reclamation’s center for technical review 
and support. On November 6, 1979, under Commissioner Higginson, Reclamation changed its 
name to the “Water and Power Resources Service”, but changed it back to the Bureau of 
Reclamation on May 20, 1981, under Commissioner Robert N. Broadbent. 

Reclamation’s Chief Engineers (now with different titles, which began as Director, Office of 
Design and Construction) during Period V were Harold G. Arthur, Robert B. Jansen (title was 
changed to Assistant Commissioner for Engineering and Research on February 1, 1978), Rodney 
J. Vissia, James Cook (acting for 3 or 4 months in 1982), Darrel W. Webber, Felix W. Cook, Sr. 
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(the title was changed once again in October 1994 to Director, Technical Service Center), and 
Michael J. Roluti. 

While Reclamation still had many dams and projects in its “pipeline” awaiting funding and 
construction at the start of Period V, environmental “clouds” had been gathering on the horizon 
in both numbers and power and they wanted to put a halt to the continued construction of new 
dams. The embankment dams that Reclamation designed and constructed during Period V 
generally involved even more difficult and complex damsites than had been built on before, and 
the resulting designs were more complex. Part of this increased design complexity was a direct 
result of the findings and recommendations by the IRG, the Independent Panel, and the 
Comptroller on the failure of Teton Dam. 

The Wahler Reports on seven of Reclamation’s recently constructed dams presented some fairly 
alarming conclusions and recommendations. For example, on Soldier Creek Dam, the Wahler 
Report concluded that “there may be significant risk of serious distress and/or failure associated 
with filling the reservoir behind Soldier Creek Dam.” And on Pueblo Dam, the Wahler Report 
concluded that “the reservoir behind Pueblo Dam should not be permitted to rise significantly 
above its present level until certain supplementary investigations and/or actions have been 
completed.” After the findings of the Wahler Reports were presented to the Department of the 
Interior (and Reclamation), Reclamation responded by beginning its own reevaluation of these 
seven dams, which included field and laboratory investigations, new evaluations of the design 
and construction, etc. With the conclusions and recommendations resulting from the two Teton 
Dam failure reviews needing to be implemented, Reclamation made dramatic changes in its 
design and construction organizations. 

In 1978, Reclamation instituted its new Safety Evaluation of Existing Dams (SEED) Program 
under the Division of Dam Safety and reporting directly to the Assistant Commissioner ­
Engineering and Research (ACER). The SEED Program began a comprehensive review of dam 
design, construction, and operation records; analysis of material data; field inspections; and study 
of any apparent deficiencies. The Denver Office’s engineering staff was increased to handle the 
enlarged program. A Technical Review Staff, also reporting directly to ACER, was added to the 
Denver Office and was tasked with independently reviewing all new dam and major structure 
designs, modifications to existing dams and major structures, and the SEED Program. 
Reclamation also hired independent consulting engineers and other professionals to review and 
approve Reclamation’s dam design and construction work. 

The work by the Denver Office to respond to the embankment dam concerns raised in the 
Wahler Reports included field investigations that produced embankment and foundation 
samples, which needed laboratory testing to develop information on their engineering properties. 
This additional engineering workload and the laboratory testing workload for projects already 
planned lead to an increase in the size and capability of the Denver Office Laboratory. Improved 
electronics and computers were involved with the upgrading of the Laboratory’s capability. New 
testing equipment was needed in a few cases because of the nature of some of the dam 
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foundation problems encountered and for testing new materials such as synthetic geomembranes 
and geotextiles. For example, the weak clay seams in the foundation shale at Pueblo Dam 
required testing for residual shear strength, which Reclamation had never done before. 

During Period V, Reclamation continued to design and build some notable embankment dams in 
the West. These Period V embankment dams included: Mt. Elbert Forebay, Twin Lakes, 
Palmetto Bend, Funks, Wintering, Red Fleet (Tyzak), Stateline, Choke Canyon, Sugar Pine, 
Ridgway, Calamus, McPhee, McGee Creek, San Justo, Brantley, Davis Creek, Jordanelle, New 
Waddell, and Buckhorn Dams. The Period V embankment dams generally had upstream slopes 
that ranged from 2:1 to 3.5:1 and downstream slopes that ranged from 2:1 to 1.5:1, with the 
steepest slopes at Jordanelle Dam. 

These dams were built on a variety of foundations, but after the foundation problems that in part 
caused the failure of Teton Dam, the foundation treatments constructed during Period V were 
more aggressive and more “complete” than those previously constructed. This included design 
details and features such as: more aggressive cleanup and mapping of foundations, foundation 
shaping to flatten steep slopes and remove bedrock overhangs, more dental concrete backfill to 
shape abutments, lean cement (slush) grouting of surface joints, thorough blanket grouting in the 
upper 20 to 30 feet of the foundation-core contact zone, more lines of curtain grouting, and 
removal of more poor-quality bedrock in the foundation. The concrete grout cap used at 
Fontenelle and Teton Dams was also eliminated, grouting from the rock surface, removing any 
damaged surface rock, or using a reinforced concrete slab so that grout pressure can be applied to 
near-surface rock. Blanket grouting is then done after the curtain grouting has been completed. 

The embankment dam designs changed in several important ways during Period V. The chimney 
filter/drains placed between the core and the downstream shell material were revised to use 
processed materials instead to ensure the prevention of internal erosion/piping. A processed 
transition/filter zone was used between the core backfilling the cutoff trench and the downstream 
alluvium. Blanket drains were used against the downstream foundation. Processing of borrow 
soils or the use of imported soil materials to supply the filter gradation(s) necessary was used 
more aggressively in the chimney filter/drains and the blanket drains. These filters included 1, 2, 
or even 3 zones of different soil sizes and gradations where necessary to prevent potential internal 
erosion/piping. These filter/drain systems were interconnected and drained by a perforated toe 
drain pipe with emphasis on monitoring seepage flows. There was also more emphasis on 
inspection manholes and monitoring devices in the toe drain system, and more emphasis on the 
use of relief wells for deeper seepage collection. The design of the embankment constructed 
adjacent and around concrete structures such as outlet works and spillways changed, eliminating 
the seepage collars around conduits to facilitate compaction by the tires of heavy equipment 
rolling next to the conduit instead of regular compaction equipment such as tamping rollers. 
Processed filters and drains were also placed around the downstream section of the conduits. 
New synthetic materials such as geomembranes and geotextiles were used in modifications 
constructed at several embankment dams. Several of the embankment dams noted above, 
including San Justo and Jordanelle Dams, were constructed close to major “active” earthquake 
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faults in California and Utah, respectively. Starting with the early work by Esmiol [26], 
Reclamation has continued to investigate and develop appropriate design requirements for its 
embankment dams in the earthquake-prone western U.S. that have been used by many others 
worldwide. 

Like other dam-safety programs nationwide, the results of Reclamation’s SEED Program and the 
reevaluation of the existing dams determined that quite a few existing embankment dams needed 
to be modified to improve their condition and to ensure their continued safe operation. A partial 
list of Reclamation’s modified embankment dams includes: Jackson Lake, Helena Valley, 
Soldiers Meadow (not built by Reclamation), Fontenelle, Navajo, Casitas, Soldier Creek, Pueblo, 
Lost Creek, Twin Buttes, Twin Lakes, San Justo, Horsetooth (modification under construction), 
and Pineview (modification being designed) Dams. Reclamation has also been involved with the 
analysis, design, and construction of modifications to several Bureau of Indian Affairs (BIA) 
embankment dams, including Black Lake, Pablo, and McDonald Dams on the Flathead Indian 
Reservation in Montana, and dams belonging to the National Park Service. 

Red Fleet (Tyzak) Dam, completed in 1978 with a maximum height of 145 feet above streambed, 
was one of the first embankment dam designs started by Reclamation after the failure of Teton 
Dam. Its design cross-section included the new defensive features: a two-stage transition zone 
and chimney filter/drain, a transition/filter zone between the core backfilling the cutoff trench and 
the downstream alluvium, and a processed sand and gravel drainage blanket beneath the 
downstream shell. 

Mt. Elbert Forebay Dam, completed in 1980 with a maximum height of 92 feet above the stripped 
foundation, was built above Twin Lakes as part of a pumped-storage hydroelectric project. The 
original forebay reservoir was lined with compacted earthfill, but excessive leakage was detected 
and it could have triggered an ancient landslide, endangering the powerplant at the edge of Twin 
Lakes Reservoir below. The design was changed to add about 290 acres of 45-mil-thick 
reinforced chlorinated polyethylene geomembrane liner covered by 18 inches of earthfill. 

Pueblo Dam was identified in the Wahler Report as needing certain supplementary investigations 
and/or actions while restricting its reservoir level. Field investigations were performed and 
samples of the Graneros shale and bentonite clay seams were obtained for laboratory testing, 
along with work to resolve several other concerns. Soil testing was performed to determine the 
residual shear strength of the bentonite clay and the test data were used to re-analyze the stability 
of the left embankment. The analysis results indicated the downstream slope stability was 
inadequate and the left embankment had to be modified to increase its stability. An earthfill berm 
2,500 feet long and 35 feet high was constructed along the downstream toe of the left 
embankment in 1980-1981. Subsequent analysis of the concrete buttress dam section and a 
concern about the low strength shale seams in part of its sandstone foundation resulted in some 
recent (1999-2000) modifications to improve its resistance to sliding along the shale seams. 

Soldier Creek Dam was identified in the Wahler Report as having certain deficiencies that 
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individually or in combination could jeopardize the safety of the dam. Field and laboratory 
investigations were conducted and Soldier Creek Dam was re-analyzed by Reclamation. The 
results confirmed that several concerns raised by the Wahler Report were sufficiently serious that 
modification of the dam embankment was justified. A lack of instrumentation made it difficult to 
evaluate the performance of the dam embankment, which lead to the installation of over 
25 piezometers in the embankment and foundation. The foundation bedrock surface preparation 
and the lack of proper treatment with lean cement (slush) grout placed in surface cracks, shaping, 
and dental concrete were of concern. The single-row grout curtain also caused concern. The 
nature of the zone 1 core material and the fact that it was placed directly against the untreated 
foundation bedrock caused concern. The permeability of the unprocessed zone 3 chimney 
filter/drain and blanket drain material caused concern, as did the fact that the chimney filter/drain 
and the toe drains did not extend all the way up to the full-reservoir water surface. Embankment 
and foundation drainage modifications were constructed in 1983-1984 to address these problems 
[43]. 

Fontenelle Dam continued to have seepage and internal erosion/piping problems after is was 
supposedly fixed by the additional abutment grouting performed in 1966. Instrumentation 
monitoring data in 1983 indicated that a potential dam safety problem was developing, and the 
decision was made to modify the dam by installing a continuous concrete diaphragm wall 
through the dam and into the foundation. There were several aspects of the existing Fontenelle 
Dam embankment’s design that were judged to have been partly responsible for the failure of 
Teton Dam, such as vertical to overhanging abutment cliffs, extensive joints and cracks in the 
abutments, no processed material placed as a chimney to filter the erodible silty zone 1 core as 
protection against internal erosion/piping, and silty core material placed directly against open, 
unsealed bedrock joints, cracks, and crevices. Only one solution was judged to be capable of 
alleviating all of these potential problems, and construction of a concrete diaphragm wall from the 
crest of the dam down through the embankment and the upper highly-fractured bedrock was 
selected as the appropriate modification (see Figure 18 on next page). The concrete diaphragm 
wall had to avoid damaging the river outlet works near the middle of the embankment and the 
spillway on the right abutment. The concrete diaphragm wall modification was constructed 
between 1987 and 1989. Figures 19 and 20 (on two pages after next page) show the rockmilling 
equipment used to excavate embankment and rock for the diaphragm wall at Fontenelle Dam. 

Black Lake, Pablo, and McDonald Dams are BIA dams on the Flathead Indian Reservation in 
Montana; Reclamation had designed and constructed Pablo and McDonald Dams between 1905 
and 1920. At BIA’s request, Reclamation investigated and prepared SEED reports on these three 
dams, along with the other 14 dams on the Reservation. Under a contract with the BIA, the 
Confederated Salish and Kootenai Tribes entered into an agreement with the TSC for 
Reclamation to perform field investigations, laboratory testing, and engineering evaluations to 
determine the adequacy and safety of the dams on the Reservation. Starting with the dam of 
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Figure 18 - Fontenelle Dam - Section of Embankment with Diaphragm Wall 

greatest initial concern, the investigation and analysis of Black Lake Dam indicated it needed to 
be modified to prevent a piping/erosion failure. The original Black Lake Dam had failed by 
internal erosion/piping in 1967, and the replacement embankment dam was judged to have 
several serious deficiencies that could result in another piping/erosion failure. Black Lake Dam 
was modified in 1992 by the construction of a geomembrane liner installed along the upstream 
right abutment, across the upstream slope of the embankment, and as a liner beneath part of the 
reservoir upstream of the dam. A downstream drainage berm is scheduled to be constructed in 
the near future and will hopefully remediate the current situation. 

Pablo Dam was investigated and analyzed next, and it was determined that the upper portion of 
the embankment was susceptible to seepage, internal erosion/piping, and potential failure. The 
upper portion of the dam was more pervious because two embankment raises had been 
constructed and had used more pervious earthfill material than the original embankment. A 
geomembrane liner was constructed in 1993-1994, covering the upper embankment to 
control/prevent the seepage that had been percolating through it. 

McDonald Dam was the third embankment dam investigated and analyzed. It was located about 
½-mile upstream of the Mission fault, which had experienced a major earthquake about 
7,700 years ago, and which was judged capable of producing a magnitude 7½ earthquake at any 
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Figure 19 - Fontenelle Dam - Diaphragm Wall Construction 

time. The dam embankment had been constructed by Project Manager/Engineer Frank Crowe 
(Honorary Member, ASCE) using dumped and sluiced earthfill, with a puddled core created by 
sluicing the dumped earthfill (see Figure 21 on page after next page). The embankment and an 
outwash foundation beneath part of the dam were judged susceptible to liquefaction and 
excessive deformation. Various alternatives were developed and evaluated, with the final 
decision reached to completely replace the existing dam embankment, spillway, and outlet works. 
These modifications were designed by Reclamation who also provided the construction 
management services. It should be noted that the Construction Engineer for McDonald Dam 
Modification was on the Design Team. The new McDonald Dam embankment was a completely 
different embankment design. The new embankment cross-section included: a textured 
geomembrane covered by earthfill and riprap on the upstream slope, an impervious earthfill zone 
behind the geomembrane, followed by an inclined processed chimney filter/drain, all of which 
rest against a large miscellaneous earthfill zone that sits on top of a blanket drain consisting of 
processed drainage material sandwiched between two layers of the processed filter material. The 
instrumentation consisted of piezometers in the embankment and foundation, embankment 
measurement points, and weirs to monitor seepage flows. These McDonald Dam modifications 
were constructed in 1994-1995 and 1999-2000 (see Figure 22 also on page after next), after 
which its behavior during resumed filling of the reservoir in 2000 and beyond went very well [44]. 
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Figure 20 - Fontenelle Dam - Diaphragm Wall - Hydromill Rock Excavator 
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Figure 21 - McDonald Dam - Original Dam in 1920 

Figure 22 - McDonald Dam - New Dam in 2000
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At the beginning of Period V, the failure of Teton Dam and the results of the IRG, Independent 
Panel, and Comptroller reviews resulted in many organizational changes as already discussed. 
Several of Reclamation’s embankment dam design engineers retired, leaving a small cadre of 
experienced engineers to work with the new staff of engineers then being hired to work on 
Reclamation’s new dam safety program and on the embankment dam design work already in the 
“pipeline.” That work has been going on for over 20 years now and is expected to continue for 
some time. Reclamation’s current dam safety program includes conducting in-depth reviews, 
referred to as Comprehensive Facility Reviews (CFR), which are performed mostly by in-house 
senior engineers every six years. The CFRs include an examination of the dam and evaluations 
of: the dam’s design, analysis, and construction; its structural behavior; its seismic and 
hydrologic hazards; its potential failure modes; its failure consequences; a risk analysis; and its 
performance parameters. Reclamation has continued to develop, revise, and make available 
information on its engineering work. The Earth Manual is now in its third edition, with Part 2 
published in 1990 and Part 1 published in 1998 [1]. Part 1 of the Earth Manual (now containing 
1,270 pages) includes updated information on properties of soils, field and laboratory 
investigations and test procedures, construction quality control testing of earthfill materials used 
as foundations and for dams, canals, and other types of structures built by Reclamation. Part 2 
(now containing 329 pages) includes updated information on properties of soils, field 
investigations, and control of earth construction. Reclamation’s Design of Small Dams was 
revised and published as a “revised reprint” in 1977 and was revised again and published as the 
Third Edition in 1987 [2]. In the 1980s, Reclamation developed its Design Standards, with 
Design Standards No. 13 - Embankment Dams [6] covering all of the embankment dam design 
issues and concerns; they are all continually updated. Reclamation has continued to make its 
technical publications available to the public. Reclamation has recently embarked on a new 
program, generally referred to as risk-based analysis of existing structures, to help with its 
decision-making process. 

Reclamation’s instrumentation for and monitoring of embankment dams continued to be 
improved during Period V. Since their first installation at Fresno Dam in 1939, almost 
2,800 hydraulic twin-tube piezometers have been installed at Reclamation’s embankment dams. 
Pneumatic piezometers have more recently been used to measure porewater pressures and 
vibrating-wire piezometers are now the piezometer of choice installed at Reclamation’s 
embankment dams. In addition to piezometers, other instrumentation often installed at 
Reclamation’s new and modified embankment dams includes: observation wells, seepage weirs, 
embankment measurement points, strong-motion accelerographs (in earthquake-prone areas), 
and inclinometer casings with inclinometers to monitor known slide areas. One important aspect 
of current instrumentation is the use of automated monitoring systems at Reclamation’s dams, 
allowing timely monitoring of embankment dams in remote locations where winter access can be 
a problem. Such automated monitoring systems also allow the data to be used by early warning 
systems. The monitoring data are collected by the TSC’s Structural Behavior and 
Instrumentation Group who automatically interprets and evaluates the data in a timely manner, 
and alerts the appropriate design groups if any of the instrumentation data cause concern. 
Reclamation’s Embankment Dam Instrumentation Manual was published in 1987 [45]. 
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During Period V, the variety of equipment available for the construction of embankment dams 
continued to improve in size, power, speed, and efficiency as usual. For example, Figures 23 
and 24 (see below and next page) show the construction of New Waddell Dam (1986-1992) and 

Figure 23 - New Waddell Dam Construction 

the size of the equipment currently used to construct embankment dams. Compare the end-
dump truck in Figure 24 and its 35 yd3 capacity to the train of 4 yd3 side-dump cars used to 
construct Belle Fourche Dam in 1909 shown in Figure 7. Also compare the large excavator in 
Figure 24 and its 12 yd3 bucket with steam shovel at Belle Fourche Dam with its 2½-yd3 bucket 
shown in Figure 7. During Period V, synthetic materials such as high-density polyethylene 
(HDPE) and polypropylene were developed into new products, such as corrugated pipe, 
geomembranes, and geotextiles, that were promptly put to use on embankment dams where 
judged appropriate. New types of equipment related to these new materials and products were 
developed, and quality control tests, testing equipment, and detailed test procedures were 
developed, with Reclamation’s significant participation in these developments. 

63
 



Figure 24 - New Waddell Dam - Construction Equipment 

Conclusion 

The information presented in this paper has summarized the U.S. Bureau of Reclamation’s 
embankment dam design and construction history. During the past century, Reclamation has 
designed and built some of the most significant embankment dams in the West. Reclamation 
and 
its dam engineers produced many successes and a few failures during that period. Reclamation 
and its civil engineers, through the study of both success and failure and the sharing of the 
knowledge gained with all professionals worldwide, have indeed played a significant role in the 
evolution of embankment dam design and construction during the past century. Starting before 
World War II, Reclamation has provided technical assistance to more than 80 countries and has 
trained more than 10,000 international colleagues. It is hoped that the lay-person reader of this 
paper has gained some appreciation of Reclamation’s history and just how remarkable the 
evolution of embankment dam design and construction has been. It is also hoped that the design 
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and construction engineers reading this paper have gained some understanding of Reclamation’s 
embankment dam design and construction history, and of the reasons for doing all embankment 
dam work with the utmost knowledge, care, and caution. One of the most important lessons 
learned from the failure of Teton Dam involved the need for embankment dam designers and 
construction engineers to work as a team, with their primary concern being the need to design 
and build the very best and safest dam possible. 

REFERENCES 

[1]	 U.S. Department of the Interior, Bureau of Reclamation, Earth Manual, Part 1, 3rd Edition, 
1998; and Earth Manual, Part 2, 3rd Edition, 1990. 

[2]	 U.S. Department of the Interior, Bureau of Reclamation, Design of Small Dams, 3rd 

Edition, 1987. 

[3]	 U.S. Department of the Interior, Bureau of Reclamation, Bureau of Reclamation Historical 
Organizational Structure, Bureau of Reclamation History Program, Denver, Colorado, 
1997. 

[4]	 U.S. Department of the Interior, Bureau of Reclamation, Dams and Public Safety, A 
Water Resources Technical Publication, by Robert B. Jansen, Revised Reprint 1983. 

[5]	 Eric B. Kollgaard and Wallace L. Chadwick, editors, Development of Dam Engineering in 
the United States, for the United States Committee of the International Commission on 
Large Dams, 1988. 

[6]	 U.S. Department of the Interior, Bureau of Reclamation, Design Standards No. 13, 
EMBANKMENT DAMS, 1986. 

[7]	 U.S. Department of the Interior, Bureau of Reclamation, Development of Earth Dam 
Design in the Bureau of Reclamation, by F. C. Walker, 1958. 

[8]	 James D. Schuyler, Reservoirs for Irrigation, Eighteenth Annual Report of the United 
States Geological Survey, Department of the Interior, 1896-1897, Part IV Hydrography, 
Washington, D.C., U.S. Government Printing Office, 1897, pp. 617-756. 

[9]	 Edward Wegmann, Jr., The Design and Construction of Masonry Dams, John Wiley & 
Sons, New York, 1888. 

[10]	 Edward Wegmann, Jr., The Design and Construction of Dams, Including Masonry, Earth, 
Rockfill, Timber and Steel Structures, John Wiley & Sons, New York, 1899. 

65
 



[11]	 James Dix Schuyler, Reservoirs for Irrigation, Water-Power and Domestic Water-Supply, 
John Wiley & Sons, New York, 1901. 

[12]	 James Dix Schuyler, Reservoirs for Irrigation, Water-Power and Domestic Water-Supply, 
2nd Edition, John Wiley & Sons, New York, 1909. 

[13]	 Hiram N. Savage, “Flood Overflow of the Sweetwater Dam,” Engineering News, August 
15, 1895. 

[14]	 R.F. Walter, “The Belle Fourche Dam,” Engineering Record, v. 53, pp. 307-10, March 3, 
1906. 

[15]	 O.T. Reedy, “Construction of Belle Fourche Dam,” Engineering Record, v. 61, pp. 466­
69, April 2, 1910. 

[16]	 U.S. Department of the Interior, Bureau of Reclamation, Resident Engineer’s Diary ­
Belle Fourche Dam, 1907-1911. 

[17]	 U.S. Department of the Interior, Bureau of Reclamation, Belle Fourche Project History, 
1910-1971. 

[18]	 Richard E. Goodman, Karl Terzaghi - The Engineer As Artist, American Society of Civil 
Engineers Press, Reston, Virginia, 1999. 

[19]	 J.M. Gaylord and J.L. Savage, High-Pressure Reservoir Outlets - A Report on Bureau of 
Reclamation Installations, U.S. Government Printing Office, Washington (D.C.), 1923. 

[20]	 U.S. Department of the Interior, Bureau of Reclamation, Dams and Control Works, U.S. 
Government Printing Office, Washington (D.C.), 1929. 

[21]	 U.S. Department of the Interior, Bureau of Reclamation, Dams and Control Works, U.S. 
Government Printing Office, Washington (D.C.), 1938, p. 232. 

[22]	 U.S. Department of the Interior, Bureau of Reclamation, Dams and Control Works, U.S. 
Government Printing Office, Washington (D.C.), 1938. 

[23]	 U.S. Department of the Interior, Bureau of Reclamation, Dams and Control Works, U.S. 
Government Printing Office, Washington (D.C.), 1938, p. 252. 

[24]	 G.E. Bertram, An Experimental Investigation of Protective Filters, Publications of the 
Graduate School of Engineering, Harvard University, No. 267, January 1940. 

66
 



[25]	 U.S. Department of the Interior, Bureau of Reclamation, The Use of Laboratory Tests to 
Develop Design Criteria for Protective Filters, Earth Laboratory Report no. EM-425, June 
20, 1955. 

[26]	 Elbert E. Esmiol, Seismic Stability of Earth Dams, Technical Memorandum No. 641, U.S. 
Department of the Interior, Bureau of Reclamation, Branch of Design and Construction, 
Denver, Colorado, April 1951. 

[27]	 F.C. Walker, Development of Earth Dam Design in the Bureau of Reclamation, U.S. 
Department of the Interior, Bureau of Reclamation, 1958, p. 18. 

[28]	 James L. Sherard, Richard J. Woodward, Stanley F. Gizienski, and William A. Clevenger, 
Earth and Earth-Rock Dams, John Wiley and Sons, Inc., New York, 1963, p. 582. 

[29]	 B.P. Bellport, Bureau of Reclamation Experience in Stabilizing Embankment of 
Fontenelle Earth Dam, Proceedings of the 9th Congress on Large Dams, Istanbul, 1967, 
pp. 67-79. 

[30]	 B.P. Bellport, Bureau of Reclamation Experience in Stabilizing Embankment of 
Fontenelle Earth Dam, Proceedings of the 9th Congress on Large Dams, Istanbul, 1967, p. 
75. 

[31]	 B.P. Bellport, Bureau of Reclamation Experience in Stabilizing Embankment of 
Fontenelle Earth Dam, Proceedings of the 9th Congress on Large Dams, Istanbul, 1967, p. 
77. 

[32]	 B.P. Bellport, Bureau of Reclamation Experience in Stabilizing Embankment of 
Fontenelle Earth Dam, Proceedings of the 9th Congress on Large Dams, Istanbul, 1967, p. 
78. 

[33]	 U.S. Department of the Interior - Teton Dam Failure Review Group (IRG), Failure of 
Teton Dam - A Report of Findings, April 1977. 

[34]	 D.J. Duck, R.W. Kramer, and L.W. Davidson, Teton Dam: Summary of Technical 
Investigations, Proceedings of the 13th ICOLD Congress, New Delhi, India, 1979. 

[35]	 D.J. Duck, R.W. Kramer, and L.W. Davidson, Teton Dam: Summary of Technical 
Investigations, Proceedings of the 13th ICOLD Congress, New Delhi, India, 1979, p. 7. 

[36]	 Peter P. Aberle, Field Engineer on Teton Dam Construction, Bureau of Reclamation 
(retired), personal communication, July 2001. 

[37]	 Independent Panel to Review Cause of Teton Dam Failure, Failure of Teton Dam, Report 

67
 



to the Department of the Interior and the State of Idaho, December 1976. 

[38]	 U.S. Department of the Interior - Teton Dam Failure Review Group (IRG), Failure of 
Teton Dam - Final Report, January 1980. 

[39]	 Comptroller General of the United States, Actions Needed to Increase the Safety of Dams 
Built by the Bureau of Reclamation and the Corps of Engineers, Genera Accounting 
Office, Washington, D.C., June 3, 1977. 

[40]	 Comptroller General of the United States, Actions Needed to Increase the Safety of Dams 
Built by the Bureau of Reclamation and the Corps of Engineers, Genera Accounting 
Office, Washington, D.C., June 3, 1977, p. 45. 

[41]	 Comptroller General of the United States, Actions Needed to Increase the Safety of Dams 
Built by the Bureau of Reclamation and the Corps of Engineers, Genera Accounting 
Office, Washington, D.C., June 3, 1977, p. 61. 

[42]	 W.A. Wahler & Associates, Review of Design, Construction, and Operation of Crystal, 
Mountain Park, Mt. Elbert Forebay, Nambe Falls, Pueblo, Ririe, and Soldier Creek Dams 
(actually seven separate reports), for U.S. Department of the Interior Contract No. 14-01­
0001-77-C-10, Palo Alto, California, June 1977. 

[43]	 Richard L. Wiltshire, Soldier Creek Dam and Foundation Drainage, Seepage and Leakage 
from Dams and Impoundments, Proceedings of a Symposium Sponsored by the 
Geotechnical Engineering Division in Conjunction with the ASCE National Convention, 
American Society of Civil Engineers, Denver, Colorado, May 5, 1985. 

[44]	 Richard L. Wiltshire, Gordon L. Wind, Chuck R. Cooper, Robert K. McGovern, Walter 
E. Heyder, and Michael R. Brown, Removal and Reconstruction of McDonald Dam, 
Flathead Indian Reservation, Montana, Proceedings of the 21st Annual USSD Lecture 
Series, U.S. Society on Dams, Denver, Colorado, July 30 - August 3, 2001. 

[45]	 U.S. Department of the Interior, Bureau of Reclamation, Embankment Dam 
Instrumentation Manual, U.S. Government Printing Office, Washington, D.C., January 
1987. 

68
 




